COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/22/2021

ESTIMATE SUMMARY 13:48:47
CONTID: C22498 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 22498-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 75.0  DAYS TIME ALLOW: 10/6/2021 ? FIXED COMPLETION DA
US 6 AVON TO DOWD JUNCTION PERCENT TIME:  47.77 ORIG TIME ALLOW: 10/6/2021 ? FIXED COMPLETION DA
PROJECT NO: NHPP0063-056
US 6 AVON TO DOWD JUNCTION
NAME OF ROAD:
PROJECT COUNTIES:  EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 07/16/2021 DATE TIME STARTED 05/03/2021
2273 RIVER ROAD DATE LET 11/12/2020 DATE WORK BEGAN 05/03/2021
DATE AWARDED 11/18/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/03/2020 DATE ACCEPTED
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED 05/03/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  6,149,709.17  PARTICIPATING $  1,755585.78 $ 1,108,687.28
AWARD PROJECT AMT: $  5,925401.90  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 28.55% TOTAL EARNINGS 1,755,585.78 1,108,687.28
FUNDS AVAILABLE: $ 439412339 STOCKPILED MATERIALS 94,365.51 -13,549.25
GROSS EARNINGS 1,849,951.29 1,095,138.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -43,073.57 -27,662.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,806,877.72 1,067,475.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,806,877.72 1,067,475.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,067,475.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22498-BID ESTIMATE RUN 07/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0003 13:48:47
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0010 202-00190 Removal of Concrete Median Cover Material 88.000 88.000
SY 0.000 0.00
45.00000 88.000 3,960.00
0015 202-00200 Removal of Sidewalk 93.000 83.000
SY 0.000 0.00
85.00000 83.000 7,055.00
0020 202-00203 Removal of Curb and Gutter 421.000 409.000
LF 0.000 0.00
27.00000 409.000 11,043.00
0025 202-00206 Removal of Concrete Curb Ramp 97.000 97.000
SY 0.000 0.00
95.00000 97.000 9,215.00
0030 202-00220 Removal of Asphalt Mat 2,527.000 291.000
SY 0.000 0.00
25.75000 291.000 7,493.25
0035 202-00240 *Removal of Asphalt Mat (Planing) 165,114.000 0.000
SY 105,027.000 309,829.65
2.95000 105,027.000 309,829.65
0040 202-00250 *Removal of Pavement Marking 104,555.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
0045 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0050 202-01000 *Removal of Fence 3,567.000 0.000
LF 0.000 0.00
11.15000 0.000 0.00
0055 202-01130 *Removal of Guardrail Type 3 6,887.000 0.000
LF 0.000 0.00

3.40000 0.000 0.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22498-BID ESTIMATE RUN 07/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0003 13:48:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-01140 Removal of Guardrail Type 4 77.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0065 202-01300 *Removal of End Anchorage 34.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0070 202-04003 Clean Culvert (Special) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0075 203-00060 Embankment Material (Complete In Place) 896.000 0.000
cY 0.000 0.00
92.00000 0.000 0.00
0080 203-00598 *Rock Scaling 93.000 93.000
HOUR 0.000 0.00
150.00000 93.000 13,950.00
0085 203-01500 Blading 100.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0090 203-01510 Backhoe 110.000 13.000
HOUR 0.000 0.00
110.00000 13.000 1,430.00
0095 203-01550 Dozing 75.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0100 203-01582 Truck (Dump) 90.000 68.000
HOUR 0.000 0.00
140.00000 68.000 9,520.00
0105 203-01590 Front End Loader (Rubber Tire) 85.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0110 203-01597 *Potholing 100.000 30.500
HOUR 21.500 8,277.50

385.00000 52.000 20,020.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22498-BID ESTIMATE RUN 07/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0003 13:48:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 203-02330 Laborer 80.000 10.000
HOUR 0.000 0.00
50.00000 10.000 500.00
0120 206-00060 *Structure Backfill (Special) (Flow-Fill) 109.900 71.400
cY 38.500 10,202.50
265.00000 109.900 29,123.50
0125 207-00205 Topsoil 519.000 0.000
cY 0.000 0.00
140.00000 0.000 0.00
0130 207-00210 Stockpile Topsoil 405.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0135 208-00002 *Erosion Log Type 1 (12 Inch) 1,000.000 505.000
LF 61.000 244.00
4.00000 566.000 2,264.00
0140 208-00035 *Aggregate Bag 2,200.000 1,794.000
LF 0.000 0.00
6.00000 1,794.000 10,764.00
0145 208-00046 *Pre-fabricated Concrete Washout Structure (Typ el) 3.000 3.000
EACH 0.000 0.00
165.00000 3.000 495.00
0150 208-00051 *Storm Drain Inlet Protection (Type I) 30.000 0.000
LF 0.000 0.00
9.75000 0.000 0.00
0155 208-00056 *Storm Drain Inlet Protection (Type IIl) 10.000 0.000
EACH 1.000 215.00
215.00000 1.000 215.00
0160 208-00075 *Pre-fabricated Vehicle Tracking Pad 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0165 208-00103 Removal and Disposal of Sediment (Labor) 120.000 86.000
HOUR 11.000 528.00

48.00000 97.000 4,656.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22498-BID ESTIMATE RUN 07/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0003 13:48:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 208-00105 Removal and Disposal of Sediment (Equipment) 75.000 25.000
HOUR 5.000 600.00
120.00000 30.000 3,600.00
0175 208-00106 Sweeping (Sediment Removal) 100.000 20.000
HOUR 13.000 1,755.00
135.00000 33.000 4,455.00
0180 208-00107 Removal of Trash 50.000 0.000
HOUR 0.000 0.00
48.00000 0.000 0.00
0185 208-00207 Erosion Control Management 65.000 9.000
DAY 4.500 652.50
145.00000 13.500 1,957.50
0190 210-00760 *Reset Luminaire 2.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0195 210-04010 Adjust Manhole 152.000 15.000
EACH 61.000 38,735.00
635.00000 76.000 48,260.00
0200 210-04050 Adjust Valve Box 76.000 10.000
EACH 28.000 8,400.00
300.00000 38.000 11,400.00
0205 212-00006 *Seeding (Native) 0.500 0.000
ACRE 0.000 0.00
3,500.00000 0.000 0.00
0210 212-00032 *Soil Conditioning 0.500 0.000
ACRE 0.000 0.00
8,000.00000 0.000 0.00
0215 213-00012 *Spray-on Mulch Blanket 0.500 0.000
ACRE 0.000 0.00
7,500.00000 0.000 0.00
0220 213-00067 *Rock Mulch (Weed Free) 550.000 0.000
SF 0.000 0.00

2.15000 0.000 0.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 22498-BID ESTIMATE RUN 07/22/2021
PROJECT: NHPP0063-056 ESTIMATE NO: 0003 13:48:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE "
CAT NO0200 ROADWAY
0225 217-00000 *Herbicide Treatment 100.000 0.000
SY 0.000 0.00
1.70000 0.000 0.00
0230 240-00000 *Wildlife Biologist 30.000 25.500
HOUR 0.000 0.00
120.00000 25.500 3,060.00
0235 304-01005 Aggregate Base Course (Class 1) 14.000 0.000
CY 10.000 4,000.00
400.00000 10.000 4,000.00
0240 304-06007 Aggregate Base Course (Class 6) 12.000 0.000
CcY 7.000 3,500.00
500.00000 7.000 3,500.00
0245 304-07005 Aggregate Base Course (Class 7) 654.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
0250 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 82.000 0.000
TON 15.720 6,288.00
400.00000 15.720 6,288.00
0255 403-34701  *Hot Mix Asphalt (Grading SX) (75) 19,048.000 0.000
TON 2,700.760 221,462.32
82.00000 2,700.760 221,462.32
0260 411-03352 Asphalt Cement Performance Grade (PG 58-28) 1,143.000 0.000
TON 142.160 44,780.40
315.00000 142.160 44,780.40
0265 411-10255 Emulsified Asphalt (Slow-Setting) 8,256.000 0.000
GAL 800.000 2,400.00
3.00000 800.000 2,400.00
0270 503-00018 *Drilled Shaft (18 Inch) 10.000 10.000
LF 0.000 0.00
360.00000 10.000 3,600.00
0275 503-00036 *Drilled Shaft (36 Inch) 19.000 19.000
LF 0.000 0.00

1,165.00000

19.000

22,135.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

503-00042

606-00302

606-00710

606-00910

606-01340

606-01370

606-01380

606-01385

606-01390

606-02003

607-00005

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Drilled Shaft (42 Inch)

*Guardrail Type 3 (31 Inch Midwest Guardrail Sy

*Guardrail Type 7 (Style CA)

*Guardrail Type 9 (Style CA)

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonflared)

*End Post

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
17.000
LF
1,325.00000
stem) 6,672.000
LF
30.00000
10.000
LF
550.00000
60.000
LF
250.00000
14.000
EACH
985.00000
10.000
EACH
2,760.00000
5.000
EACH
1,315.00000
1.000
EACH
1,335.00000
1.000
EACH
1,960.00000
16.000
EACH
3,125.00000
16.000
EACH

1,065.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

17.000
0.000
17.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 7
ESTIMATE RUN 07/22/2021

13:48:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
22,525.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22498-BID ESTIMATE RUN 07/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0003 13:48:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 607-00010 *Corner and Line Brace Post 22.000 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
0340 607-11350 *Fence Deer 6,541.000 0.000
LF 0.000 0.00
23.25000 0.000 0.00
0345 607-11525 *Fence (Plastic) 100.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0350 607-60008 *Game Ramp (Special) 4.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0355 608-00000 *Concrete Sidewalk 73.000 24.200
SY -0.330 -44.55
135.00000 23.870 3,222.45
0360 608-00010 *Concrete Curb Ramp 207.000 114.700
sy 30.900 4,944.00
160.00000 145.600 23,296.00
0365 609-21010 *Curb and Gutter Type 2 (Section I-B) 0.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0370 609-21020 *Curb and Gutter Type 2 (Section 11-B) 327.000 195.000
LF 9.280 586.96
63.25000 204.280 12,920.71
0375 610-00020 *Median Cover Material (Patterned Concrete) 903.000 0.000
SF 0.000 0.00
30.25000 0.000 0.00
0380 612-00001 *Delineator (Type ) 100.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0385 612-00002 *Delineator (Type II) 50.000 0.000
EACH 0.000 0.00

33.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0390 612-00003

0395 613-01200

0400 613-01300

0400

0405 613-07000

0410 613-07002

0410

0415 613-07004

0415

0420 613-07005

0420

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Delineator (Type IIl)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE 3 Inch Electrical Conduit (P

*Pull Box (Special)

*Type Two Pull Box

MATERIAL ALLOWANCE 8ea Type 2 Pull Box and Lid

*Type Four Pull Box

MATERIAL ALLOWANCE 10ea Type 4 Pull Boxes and L

*Type Five Pull Box

MATERIAL ALLOWANCE 3ea Type 5 Pull Boxes and Li

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
10.000
EACH
35.00000
1,888.000
LF
15.00000
4,240.000
LF
16.00000
lastic)
LF
7.10434
11.000
EACH
850.00000
8.000
EACH
1,175.00000
EACH
221.00000
10.000
EACH
2,025.00000
id
EACH
515.00000
3.000
EACH
2,675.00000
d
EACH

712.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

897.000
516.000
1,413.000

3,073.000
1,111.000
4,184.000

1,166.999
-1,111.000
55.999

6.000
5.000
11.000

4.000
4.000
8.000

6.000
-4.000
2.000

2.000
4.000
6.000

9.000
-4.000
5.000

1.000
2.000
3.000

3.000
-2.000
1.000

Page 9
ESTIMATE RUN 07/22/2021

13:48:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
7,740.00
21,195.00
17,776.00
66,944.00
-7,892.92
397.84
4,250.00
9,350.00
4,700.00
9,400.00
-884.00
442.00
8,100.00
12,150.00
-2,060.00
2,575.00
5,350.00
8,025.00
-1,424.00
712.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22498-BID ESTIMATE RUN 07/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0003 13:48:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0425 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
60,000.00000 0.000 0.00
0425 MATERIAL ALLOWANCE Wiring 1.000
LS 0.000 0.00
12,969.84000 1.000 12,969.84
0425 MATERIAL ALLOWANCE Wiring 1.000
LS 0.000 0.00
3,902.64000 1.000 3,902.64
0430 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0430 MATERIAL ALLOWANCE Meter Pedestal 3.000
EACH 0.000 0.00
4,476.00000 3.000 13,428.00
0430 MATERIAL ALLOWANCE 3ea Meter Pedestal Base 3.000
EACH 0.000 0.00
385.00000 3.000 1,155.00
0435 614-00011 *Sign Panel (Class I) 14.000 0.000
SF 0.000 0.00
19.75000 0.000 0.00
0440 614-00012 *Sign Panel (Class II) 56.000 0.000
SF 0.000 0.00
28.50000 0.000 0.00
0445 614-00026 *Sign Panel (Class I) (Install Only) 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0450 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 8.000 0.000
Slipbase
EACH 0.000 0.00
575.00000 0.000 0.00
0455 614-70117 *Pedestrian Signal Face (16) 2.000 0.000
EACH 0.000 0.00

855.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0460 614-70336

0465 614-70560

0470 614-72855

0470

0470

0475 614-72860

0480 614-72863

0485 614-72875

0485

0490 614-81125

0490

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Traffic Signal Face (12-12-12)

*Traffic Signal Face (12-12-12-12-12)

*Traffic Signal Controller Cabinet

MATERIAL ALLOWANCE Traffic Signal Controller

MATERIAL ALLOWANCE Traffic Signal Cabinet Base

*Pedestrian Push Button

*Pedestrian Push Button Post Assembly

*Loop Detector Wire

MATERIAL ALLOWANCE Loop Detector Wire

*Traffic Signal-Light Pole Steel (1-25 Foot Mas

MATERIAL ALLOWANCE Single 25' Mast Arm

t Arm)

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

6.000
EACH
1,300.00000

2.000
EACH
1,600.00000

3.000
EACH
28,000.00000

EACH
4,550.00000
EACH
1,040.00000
1.000
EACH
535.00000
1.000
EACH
2,150.00000
2,812.000
LF
10.00000
LF
0.45816
1.000
EACH

22,000.00000

EACH
13,500.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3.000
0.000
3.000

3.000
0.000
3.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
2,812.000
2,812.000

5,459.927
-2,811.965
2,647.962

0.000
0.000
0.000

1.000
0.000
1.000

Page 11
ESTIMATE RUN 07/22/2021

13:48:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
13,650.00
0.00
3,120.00
0.00
0.00
0.00
0.00
28,120.00
28,120.00
-1,288.33
1,213.19
0.00
0.00
0.00
13,500.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0495 614-81250

0495

0500 614-84000

0505 614-86105

0510 625-00000

0515 625-00001

0520 626-00000

0525 626-01113

0530 627-00008

0535 627-00013

0540 627-30405

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Traffic Signal-Light Pole Steel (2-50 Foot Mas

MATERIAL ALLOWANCE 2ea 50' Mast Arms

*Traffic Signal Pedestal Pole Steel

*Telemetry (Field)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobilization

*Public Information Management (Tier IIl)

*Modified Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Preformed Thermoplastic Pavement Marking
(Word-Symbol)

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

t Arm) 1.000
EACH
40,000.00000

EACH
27,300.00000

2.000
EACH
3,800.00000

1.000
EACH
3,700.00000

1.000
LS
30,000.00000

10.000
HOUR
150.00000
1.000
LS
600,000.00000
170.000
DAY
55.00000
824.000
GAL
80.00000
1,040.000
GAL
75.00000
1,850.000
SF

17.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.340
0.170
0.510

0.000
10.000
10.000

0.222
0.311
0.533

80.000
28.000
108.000

0.000
0.000
0.000

0.000
816.120
816.120

0.000
0.000
0.000

Page 12
ESTIMATE RUN 07/22/2021

13:48:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
27,300.00
0.00
0.00
0.00
0.00
5,100.00
15,300.00
1,500.00
1,500.00
186,600.00
319,800.00
1,540.00
5,940.00
0.00
0.00
61,209.00
61,209.00
0.00
0.00
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PCN: 22498-BID ESTIMATE RUN 07/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0003 13:48:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,620.000 0.000
Line
) SF 0.000 0.00
13.00000 0.000 0.00
0550 630-00000  *Flagging 6,000.000 1,672.000
HOUR 2,434.000 70,586.00
29.00000 4,106.000 119,074.00
0555 630-00003 *Uniformed Traffic Control 20.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0560 630-00007 *Traffic Control Inspection 52.000 35.000
DAY 10.000 5,000.00
500.00000 45.000 22,500.00
0565 630-00012 *Traffic Control Management 128.000 31.000
DAY 18.000 17,460.00
970.00000 49.000 47,530.00
0570 630-80001 *Flashing Beacon (Portable) 8.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0575 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 0.500
EACH 0.000 0.00
250.00000 0.500 125.00
0580 630-80341 *Construction Traffic Sign (Panel Size A) 71.000 3.000
EACH 0.000 0.00
31.00000 3.000 93.00
0585 630-80342 *Construction Traffic Sign (Panel Size B) 35.000 17.500
EACH 0.000 0.00
52.00000 17.500 910.00
0590 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
0595 630-80355 *Portable Message Sign Panel 4.000 1.500
EACH 0.000 0.00

10,000.00000 1.500 15,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0600 630-80358

0605 630-80360

0610 630-80363

0615 630-80364

0620 630-80380

0625 630-80511

0630 630-85040

0635 632-00000

0640 700-70010

0645 700-70016

0650 700-70018

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Advance Warning Flashing or Sequencing Arrow P

Type)

*Drum Channelizing Device

*Drum Channelizing Device (With Light) (Flashin

*Drum Channelizing Device (With Light) (Steady

*Traffic Cone

*Mobile Pavement Marking Zone

*Impact Attenuator (Truck Mounted Attenuator)

(Temporary)

*Night Work Lighting

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
anel (C 2.000
EACH
1,600.00000
250.000
EACH
25.00000
g) 20.000
EACH
50.00000
Burn) 10.000
EACH
50.00000
350.000
EACH
1.00000
1.000
LS
10,000.00000
2.000
EACH
15,000.00000
1.000
LS
40,000.00000
75,000.000
FA
1.00000
0.010
FA
1.00000
130,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.500
0.000
0.500

40.000
50.000
90.000

6.000
0.000
6.000

0.000
0.000
0.000

125.000
50.000
175.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 14
ESTIMATE RUN 07/22/2021

13:48:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT

0.00

800.00
1,250.00
2,250.00

0.00
300.00

0.00
0.00

50.00
175.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22498-BID ESTIMATE RUN 07/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0003 13:48:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 700-70019 F/A Asphalt Cement Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70023 F/A On-The-Job Trainee 23,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70025 F/A Quality Incentive Payment 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70111 *Project First Program 5,000.000 1,000.000
FA 0.000 0.00
1.00000 1,000.000 1,000.00

CAT 0200 CURRENT AMT$ 6,062,209.17 $ 1,095,138.03 $ 1,762,451.29
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0680 620-00005 *Field Office (Special) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
0685 620-00012 *Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0690 620-00020 *Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT$ 87,500.00 $ 0.00 $ 87,500.00

PROJECT TOTAL CURRENT AMT $ 6,149,709.17 $ 1,095,138.03 $ 1,849,951.29



